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USA Environmental Elkton Farms Firehole # 3 03-04-018 

Grid Progress Chart 10/26/07 USA Subcontract 02-03-001 

SDMSDocID 22121 f 

EPA 

VERSION 

JGridS Bei| Working Grids Back Hoe Reg. Comp. this week Grid on Hold Failed QC Insp. Phase II 

Note: Tracer Elements are classified as MC, and stored in metal drums inside a locked Connex Box. They are listed here for accounting purposes 
Grid Start Comp. MEC Scrap No. Of MD QC Date QC Date OA Date Total Phase II Phase II Soil In Phase II Date 
NO. 

B3A 
Date Date Items LBS. Contacts LBS Pass Fail Passed M/H M/H MEC Cubic Ft 

5/16/07 
OA 

5/16/07 14 10 297 Passed 5/17/07 Passed 5/17/07 54 
B3B 5/11/07 5/14/07 12 334 Passed 5/14/07 Passed 5/15/07 60 
C3A 5/10/07 5/11/07 13 1.5 386 1.5 Passed 5/11/07 Passed 5/14/07 75 
C3B 5/17/07 8/2/07 522 85 1,901 26 Passed 8/2/07 Passed 8/2/07 413 15 1,836 Passed 8/2/2007 
C3C 9/27/07 10/11/07 243 21 1,304 45 Passed 10/11/07 Passed 10/11/07 
C3D 5/8/07 5/10/09 20 5.1 743 7.1 Passed 5/10/07 Passed 5/10/07 132 
C4B 
C4C 

4/25/07 5/3/07 21 6.75 1,134 47 Passed 5/3/07 Fail 5/1/07 Passed 5/4/07 258 108 
5/1/07 5/8/07 11 49 1,180 23 Passed 5/8/07 Passed 5/8/07 210 

D3A 5/22/07 8/14/07 706 15 804 30 Passed 8/14/07 Passed 8/14/07 495 18 936 Passed 8/14/2007 
D3B 10/25/07 
D3C 
D3D 
D4A 
D4B 

10/18/07 10/25/07 51 42 1,122 192 Passed 10/24/07 Passed 10/24/07 158 

D4C 
D4D 10/11/07 10/18/07 92 10 1,195 89 Passed 10/18/07 Passed 10/18/07 160 
E2B 
E2D 
E3A 
E3B 
E3C 
E3D 
E4A 
E4B 
E4C 5/30/07 6/4/07 98 950 8.5 Passed 6/4/07 Passed 6/4/07 274 
E4D 5/29/07 5/30/07 131 532 Passed 5/30/07 Passed 5/31/07 96 
F1C 8/13.07 8/14/07 22 13 275 Passed 8/14/07 Passed 8/14/07 96 
F2A 5/22/07 5/24/07 17 61 1,019 36 Passed 5/24/07 Passed 5/24/07 120 
F2B 
F2C 
F2D 
F3A 
F3B 
F3C 
F3D 
F4A 
F4B 
F4C 

5/24/07 5/25/07 30 387 20 Passed 5/25/07 Passed 5/29/07 105 
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"Grid- Start Comp. MEC Scrap nTOT MD — Date QC Date QA Date Phase II Phase II Soil in Phase II Date 
NO. Date Date Items LBS. Contacts LBS Pass Fail Passed M/H M/H MEC Cubic Ft QA 

F4D 
F5A 10/1/07 10/5/07 75 810 56 Passed 10/9/07 Passed 10/9/07 116 
F5B 10/9/07 10/18/07 313 17 2,349 132 Passed 10/18/07 Passed 10/18/07 57 57 3137 
F5C 9/19/07 9/25/07 266 890 29 Passed 9/25/07 Passed 9/25/07 186 
F5D 9/25/07 9/28/07 31 725 47 Passed 10/1/07 Passed 10/1/07 125 
G1B 8/22/07 8/22/07 15 Passed 8/23/07 Passed 8/23/07 
G1C 8/1/07 8/7/07 65 68 1,234 24 Passed 8/8/07 Passed 8/8/07 260 18 
G1D 8/7/07 8/13/07 59 42 981 19 Passed 8/13/07 Passed 8/13/07 238.75 
G2A 5/29/07 5/30/07 49 13 892 50 Passed 5/30/07 Passed 5/31/07 86 
G2B 5/30/07 5/31/07 87 717 43 Passed 6/1/07 Passed 6/1/07 81 
G2C 
G2D 
G3A 
G3B 
G3C 
G3D 
G4A 
G4B 
G4C 9/12/07 9/19/07 544 23 2,226 95 Passed 9/19/07 Passed 9/19/07 292 
G4D 
G5A 6/13/07 
G5B 6/4/07 6/12/07 266 39 1,781 48 Passed 6/13/07 Fail 6/7/07 Passed 6/13/07 183.5 168 
G5C 5/14/07 5/16/07 15.25 956 77 Passed 5/17/07 Passed 5/17/07 108 
H1A 8/22/07 9/25/07 80 10 432 17 
H1B 9/21/07 9/27/07 439 1000 Passed 9/27/07 Passed 9/27/07 192 
H1C 7/19/07 7/26/07 464 14 1,341 69 Passed 7/26/07 Passed 7/26/07 255 
H1D 7/26/07 8/1/07 103 22 1J318 38 Passed 8/2/07 Passed 8/2/07 273 
H2A 6/1/07 6/5/07 142 13 1,004 62 Passed 6/5/07 Passed 6/5/07 94 
H2B 6/5/07 6/8/07 74 1,350 68 Passed 6/8/07 Passed 6/11/07 154 
H2C 
H2D 
H3A 
H3B 
H3C 
H3D 
H4A 
H4B 
H4C 8/14/07 8/27/01 2,811 41 4,542 234 Passed 8/28/07 Passed 8/28/07 466 56 965 3288 Passed 10/3/2007 
H4D 8/27/07 9/11/07 1,156 25 2,954 177 Passed 9/13/07 Fail 9/12/07 Passed 9/13/07 312.5 86 2672 4173 Passed 10/3/2007 
11A 9/14/07 9/21/07 543 11 1,809 14 Passed 9/24/07 Passed 9/24/07 288 
11B 9/12/-7 9/14/07 419 980 Passed 9/17/07 Passed 9/17/07 138 200 829 3,613.80 
I1C 6/9/07 7/12/07 210 45 1,244 56 Passed 7/12/07 Passed 7/12/07 210 
11D 
I2A 
I2B 

7/12/07 6/19/07 228 110 2,389 22 Passed 7/19/07 Passed 7/19/07 311 
6/8/09 6/18/07 214 17 2,732 Passed 6/19/07 Passed 6/19/07 288 19 151 1,500 Passed 10/17/2007 
6/15/07 6/29/07 355 56 6,211 186 Passed 7/9/07 Passed 7/9/07 659 61 205 1,689 Passed 10/17/2007 
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QC 
NO. Date Date Items LBS. Contacts LBS Pass 

Date QC 
Fail 

Date qT 
Passed 

Date Total 
M/H 

Phase II 
M/H 

Phase II 
MEC 

Soil In 
Cubic Ft 

Phase II 
OA 

Date 

I2C 
I2D 
I3A 
I3B 
I3C 
I3D 
I4A 
I4B 
I4C 5/10/07 6/18/07 68 51 3,295 85 Passed 6/19/07 Fail 5/16/07 Passed 6/19/07 425 147 1,053 Passed 6/19/2007 
I4D 6/20/07 8/9/07 969 141 20 22 Passed 8/9/07 Passed 8/9/07 730 24 1,544 Passed 8/9/2007 
J1A 8/28/07 9/12/07 388 14 1,637 20 Passed 9/12/07 Passed 9/12/07 274.5 116 104 1,797 
J1B 8/20/07 8/28/07 670 21 2,024 33 Passed 9/29/07 Passed 9/29/07 330 88 380 2,375 Passed 10/24/2007 
J1C 
J1D 
J2A 
J2B 
J2C 
J2D 
J3A 
J3B 
J3D 
J3C 
J4A 
J4B 
J4C 6/13/07 6/22/07 70 1,285 21 Passed 6/22/07 Passed 6/23/07 291 26 2,600 Passed 6/23/2007 
K1A 6/28/07 7/13/07 774 10 2,150 16 Passed 7/16/07 Passed 7/16/07 402.5 30 
K1B 3/24/02 8/20/07 380 95 1,430 358 Passed 8/21/07 Passed 8/21/07 218.5 14 390 Passed 10/10/2007 
K1D 
K2A 
K2B 
K2C 
K2D 
K3A 
K3B 
K3C 
K3D 
K4A 7/19/07 8/1/07 659 2,820 79 Passed 8/1/07 Passed 8/1/07 270 34 1,716 Passed 8/1/2007 
K4B 7/13/07 7/19/07 311 26 1,110 76 Passed 7/19/07 Passed 7/19/07 216 
K4C 4/25/07 5/2/07 18 65 714 17 Passed 5/2/07 Fail 5/1/07 Passed 5/3/07 240 75 
K4D 5/2/07 5/9/07 15 28 1,729 40 Passed 5/10/07 Passed 5/11/07 240 
L1A 
L1B 
L1C 
L1D 
L2A 
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— 

NO. Date Date Items LBS. Contacts LBS Pass 
Date QC 

Fail 
Date QA 

Passed 
Date Total 

M/H 
Phase I 

M/H 
Phase II 
MEC 

Soil in 
Cubic Ft 

Phase II 
QA 

Date 

L2B 
L2C 
L2D 
L3A 
L3B 
L3C~ 
mr 

10/18/07 

Total Number of Contai 74959 
Total MEC Items 15291 
Total MD Lbs. 2973.1 
Total Scrap Lbs. 1453.6 

Phase II Cubic Ft. Soil Moved 
Phase II MEC Items total 

Phase II Man Hours 

Phase II Grids Comp. 

31648 
5306 
1360 
12 

Total Man Hours 11723.3 
Total Grid's Completed 52 
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Grids Requiring Heavy Equipment Work Phase II Screen Report 

Modified Phase I Data Date: 10/26/2007 Item 

|Grid 

NO. 

Bottom Top 

Date Date MD MD Scrap Scrap Soil Moved Screen Screen 

NO. Started Completed M/H Bottom Top Bottom Top Cubic Ft. 

1 
2 
3 

4 

5 
6 
7 

8 
9 
10 
11 
12 

13 
14 

15 

16 
17 

18 
19 

20 
21 
22 
23 

24 

25 

26 

H4D 9/27/2007 10/2/2007 86 115 1 4,173 
H4C 9/23/2007 9/27/2007 56 75 3,288 

I1A 

MB 10/10/2007 10/16/2007 200 37 3,613 
I2A 10/3/2007 10/17/2007 19 1,500 
I2B 10/3/2007 10/17/2007 61 1,689 
J1A 10/17/2007 10/19/2007 116 15 1,797 
J1B 10/18/2007 10/22/2007 88 11 38 2,375 
K1B 10/9/2007 10/9/2007 14 390 
H1A 10/10/2007 

Tracer 

Det's ' 

SelfDestruct -

Cap's -

Fuze 

Flare 

Burster 

Primer's -
Booster Cup ? 
Grenade Fuzes -
Incindiary Bomblet 

H1B 

F5B 10/22/2007 57 55 3,137 
D4D 
C3C 

193 

695 

18 

431 

0 

0 

0 

87 
1 

91 

1,236 

5 

49 

0 

1,505 

8 
3 

63 
0 
0 
14 

D4A Total MEC 1516 2883 
C3B 5/17/2007 8/2/2007 1,836 Total MD lbs. 34 340 
D3A 5/22/2007 8/14/2007 936 Total Scrap 

I4C 5/10/2007 6/19/2007 1,053 Total Man Hours 
I4D 6/20/2007 8/9/2007 1,544 Total Cuft. Soil 

J4C 6/13/2007 6/23/2007 2,600 
K4A 7/19/2007 8/1/2007 1,716 

697 
31,647 




